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1  
 

Award date + 14 
days 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Updated project implementation plan that includes all key 
activities and any updates or changes that have been made since 
the full application was submitted. 

 Updated evaluation strategy (sample size, power calculations, 
randomization strategy) and finalized intervention design. Please 
explain why the control group design was selected and to what 
extent the control group differs from those who elected to 
purchase Azuri’s product. 

 Updated list of indicators necessary to track progress of the 
project and measure impact. Also include a timeframe for data 
collection and the source of the data ‐ at a minimum, all indicators 
listed should be collected at baseline, and endline, but some 
indicators, like sales performance, should be collected weekly. 

The list of indicators should include but need not be limited to: 

 Sales 

 Non‐payments/returns 

 Lighting and phone charging products 

 Amount of energy used for mobile phone charging  

 Amount of energy used for lighting 

 Study time by children 

 Household income 

 Incidence of burns 

 Cost savings 

 Time to initial payment and interval between payments 

 Baseline survey written and finalized to include at least the 
aforementioned indicators. 

 Cost‐effectiveness: Propose a plan to assess: 
o Determination of an income level where Indigo units are 

unaffordable (i.e. for customers who cannot afford to light 
their homes routinely with fuel based lighting or charge 
their mobile phones). This then sets a level where subsidy 
of the individuals may be appropriate. 

o The point at which any one distributor has a “critical mass” 
in terms of installed base so the working capital finance for 
further units can be generated from the profits made from 
the existing installed base. This element sets an 
opportunity for public sector intervention to establish 
distributors businesses, e.g. with grants or loans. This is 
linked to scalability.  

 

2 Award date + 1 
month 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 



 Provide Orders of incorporation that allows legal standing and/or 
business license in Rwanda 

 General ‘baseline’ survey for the whole population is written and 
finalized. This will involve randomly selecting a total of 400 
households (h/h) in randomly selected sub‐divisions of the country 
(excluding Kigali.) Each h/h will be interviewed by a researcher 
using a structured questionnaire, gathering the following data:  

o Demographic information (age, gender, location etc.) 
o Information on the methods used in the h/h for lighting 

and phone charging, 
o Costs per week 
o Frequency of phone charging 
o Liters of kerosene used per week for light 
o Evidence of associated health issues (burns from lamps, 

coughs, sore eyes) 
o Hours children study at home 
o Report on updated of project implementation and 

evaluation plans, including the hiring of sales, 
implementation, and evaluation staff, challenges and 
opportunities in project implementation and data on sales, 
payment history, and returns versus planned targets. 

 Baseline survey that includes, as a minimum, the aforementioned 
indicators has been written and finalized 

 

3 Award date + 3 
months 
 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Report on updated of project implementation and evaluation 
plans 

 Baseline survey has been administered, deliverable is a report 
summarizing the survey delivery noting any challenges. 

 

4 Award date + 6 
months 
 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Report on update of project implementation including, at a 
minimum, any challenges, business metrics, energy use, and non‐
payment/attrition  

 Complete a draft scaling strategy discussing Azuri’s plan to 
establish and scale the technology and business model. The scaling 
plan should include financial considerations for Azuri and plans to 
engage other solar distributors and dealers, and disseminating 
evaluation results to external stakeholders (e.g. policymakers or 
other firms). 

 

5 Award date + 9 
months 
 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Report on update of project implementation including, at a 
minimum, any challenges, business metrics, energy use, and non‐
payment/attrition  

 Report on any preliminary data from the baseline survey  



 

6 Award date + 1 
year +3 months 
 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Report on update of project implementation including, at a 
minimum, any challenges, business metrics, energy use, and non‐
payment/attrition 

 Endline survey has been written that will target two groups: 370 
Azuri customers (randomly selected) and 370 non‐customers 
(randomly selected). These groups will be administered the same 
Baseline Survey questionnaire. A comparison of the results for 
Indigo users and non‐Indigo users with the baseline will then be 
completed. 

 

7 Award date + 1 
year 6 months 
 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Report on update of project implementation including, at a 
minimum, any challenges, business metrics, energy use, and non‐
payment/attrition 

Endline survey has been administered, deliverable is a report 
summarizing the survey delivery noting any challenges 

8 Award close+ 90 
days 
 

This milestone requirement is considered fulfilled when the following 
actions have occurred and the deliverables and/or associate narrative 
have been submitted to the AOR for review/concurrence: 

 Deliver a draft of the final evaluation (including lessons for project 
improvement) and scaling report, addressing: 

o Impact evaluation: The report should describe evaluation 
methods and preliminary results, using the plans approved 
in Milestone 1. 

o Project improvement: The report should discuss lessons 
learned and action steps regarding improving the product. 

o Cost‐effectiveness: Using the methods approved in 
Milestone 1, assesses whether 1) a cost‐effective 
investment for the public sector if the project requires 
additional public support and 2) a cost‐effective 
investment for customers. Provide a breakdown of all 
sources of costs and revenue (including from other public 
or private funders). Differentiate between funding for 
research activities (e.g. data collection) and funding for the 
intervention activities. Additional information about the 
format may be provided by the AOR. 

 Scaling: Discuss progress towards scaling, including finances to 
data and the potential for financial viability at scale. If the project 
is successful enough to merit ongoing efforts, the report should 
provide an update on anticipated demand for the product; 
prospects for financial sustainability; and next steps to scale the 
product, including engaging stakeholders. The report should also 
discuss plans to disseminate results of the impact evaluation. 

 

 


